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C-51 Reservoir Phase 2A Scope

Task 1 — Update Raw Water Demand Projections
o Technical Memorandum No. 1 — Updated Raw Water Demands

Task 2 - Water Conveyance

o Technical Memorandum No. 2A — Proposed Certification
Process

o Technical Memorandum No. 2B — Direct Conveyance
Alternatives

Task 3 - Geotechnical and Hydrologic Conditions

o Technical Memorandum No. 3 — Geologic and Hydrologic
Investigation

Task 4 — C-51 Reservoir Cost-Effectiveness Sensitivity Analysis

o Technical Memorandum No. 4 — Cost-Effectiveness Sensitivity
Analysis




Phase 2A Coordination

SFWMD
US Department of Interior
Broward County Water Resources Task Force

Palm Beach County Water Resources Task Force
C-51 Working Group




Phase 2A Schedule

» Task 1 — Update Raw Water Demand Projections
o September 22

- Task 2 - Water Conveyance
« September 29

« Task 3 - Geotechnical and Hydrologic Conditions
o September 29

« Task 4 — C-51 Reservoir Cost-Effectiveness Sensitivity
Analysis

e October 13




Water Resource Task Force Coordination

Broward County WRTF Presentation
« September 4.

Palm Beach County WRTF Working Group Presentation
« September 10

Palm Beach County WRTF

« September 17

Palm Beach County County Commission C-51
Workshop

« September 22




Discussion
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